Washington Stata
Department of Transportation

SR 92/Little Pilchuck Creek - Fish Passage

Project Information Project Milestones

PIN: 109202K As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q2 2015 Q2 2015 On Schedule
State Route: SR 92
Current Status: Completed Legislative Districts: 44 Preliminary Engineering Start Q3 2015 Q3 2015 On Schedule
Project Description Environmental Complete Q2 2017 Q2 2017 On Schedule
Remove the existing fish passage barrier and replace it with a fish passable structure. Right of Way Complete Q4 2017 Q4 2017 On Schedule
Contract Advertisement Q4 2017 Q4 2017 On Schedule
Contractor: 009186 - GRAHAM CONTRACTING, LTD. - $4,416,999 - 02/05/2018
Operationally Complete Q32018 Q32018 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $959 $959
Right of Way $0 $68 $68
Construction $0 $5,931 $5,930
Total $0 $6,958 $6,957
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $959 $959
Right of Way $0 $0 $0 $68 $68
Construction $0 $0 $0 $5,930 $5,930
Total $0 $0 $0 $6,957 $6,957

Project Web Site: https://www.wsdot.wa.gov/projects/sr92/littlepilchuckckrmvfishbarrier/default.htm
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